
From: Hoch, Kevin [Kevin.Hoch@aptim.com] 

Sent: Tuesday, July 28, 2020 9:37 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN 

NAVFAC SW SAN CA (USA) [karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-

ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; 

berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim 

[tim.kemper@aptim.com]; Click, James [james.click@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Kalombo, Eddie 

[eddie.kalombo@aptim.com]; Killpack, Randall [randall.killpack@aptim.com]; Lightner, 

Michael [michael.lightner@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark 

[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS) 

[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jamiedelpozzo@biomaas.com; James 

Rossi [jrossi@ecmconsults.com]; Johnson, Nels [Nels.Johnson@aptim.com] 

CC: Fielding, Daniel [daniel.fielding@aptim.com] 

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings 

Attachments: D2005 CTO 0024 Project QC Meeting No. 031 Parcel E Phase 1 Agenda 2020-

0728.pdf; D0006 CTO 4761 Agenda Parcel E Phase 3 072820.pdf 

 

 
Attached are the materials for the 1100 Parcel E phase 1 and Phase 3 CQC calls. 
 
Kevin Hoch 

Quality Control Manager 

 
APTIM | APTIM Federal Services LLC 
 

O  925.288.2008 

M  415.572.1814 

E  kevin.hoch@aptim.com 

 

4005 Port Chicago Hwy, Suite 200 

Concord, California 94520 
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Call-in number:   
 
Start: 1120  End:   
 
Safety Topic:  Site housekeeping 
 
Old Business 

Submittals 
• Submittal 001 - Rebar for Seawall 

o Submitted to Navy for informational purposes only on 2/17/20 
• Submittal 002 – Shoring Design 

o Approved by Navy on 03/24/20 
• Submittal 003 – Slurry Mix Design 

o Approved by Navy on 02/27/20 
• Submittal 004 – Import Fill (Stanford Pile) 

o Approved by Navy on 03/24/20 
• Submittal 005 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
o Approved by Navy on 03/24/20 

• Submittal 006 – Rip Rap Armor Stone (Product data sheets/test reports) 
o Approved by Navy 5/18/20 

• Submittal 007 – Slurry Wall Implementation Plan 
o Approved by Navy 5/18/20 

• Submittal 008 – Filter Fabric Product Data 
o Submitted to Navy on 6/01/20 
o Note that product data was also submitted for informational purposes for the Geogrid 

Reinforcement required for armored revetment at IR02 NW (the project specs for 
which do not require government approval) 

• Submittal 009 – Cone Penetrometer Testing (CPT) Investigation 
o Awaiting final Navy approval  

 
New Business 

Status of Work  
• Continued excavation of upland soil to establish subgrade elevation and provide material for 

geogrid anchor  
• Topographical survey 
• UXO Construction Oversight 
• Radiological controls and support 
• Site maintenance ongoing (BMPs, fencing, etc.) 
• Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust 

monitoring using personal data RAMs (pDRs) 
 

(b) (4)
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Analytical Results 
• No new analytical results received 

 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD 

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 

 
Work to be accomplished the remainder of this week 

• Complete excavation of upland soil for geogrid anchor 
• Prep for geogrid installation 
• Radiologically screen Armored Revetment anchor bench material  
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Geogrid installation 
• Radiologically screen Armored Revetment anchor bench material  
• Remove surface debris, and shoreline sediment/soil/debris from EOS-2, EOS-3, EOS-4 
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Inspections 

Preparatory 
• Geogrid and Shoreline Revetment Preparatory Meeting, to be held Thursday 7/30 

Initial 
• None  

Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• Initial Radiological Surveys 
• UXO Construction Oversight 
• Geogrid and Revetment activities 
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Off-site Work or Materials Testing 
• None  

 
Additional Documentation Required  

• None   
 
QC, Production Issues  

• None 
 
Safety Issues 

• None 
 
Items That May Require Revising Project Plans  

• None 
 
Action Items 

• None 
 
Comments/Questions 
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Call-in number:   
 
Start: 1100  End:   
 
Safety Topic: Site housekeeping 
 
Old Business 

 
Field Change Requests (FCR) 

• 001: Existing SS/SD lines in RA excavations – Navy Approved (05/01/20) 
• 002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration. 

– Approval was received by APTIM on 12/31. 
• 003: Former SS/SD trenches in RA excavations - In Navy review 
• 004: Excavation Dewatering - Navy approved 3/12 
• 005: Addition of back-up laboratory (Enthalpy) to expedite TAT –Navy RPM approved 

3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 – canceled as Enthalpy 
lab closed (permanently out of business) 

• 006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e. 
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft 
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to 
planned Phase 1 RA work outside of IR-02 to identify impacts. – on hold 

 
Submittals 

• Submittal 001 – Import Fill (Stanford Pile) 
 Approved by Navy on 12/19/19; CDPH 01-08-2020 

• Submittal 002 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 
Bay and Hanson Aggregates Sunol Quarry) 

 Approved by Navy on 02-27-2020 
New Business 

 
Status of Work  

• Continued S3 Proof-of-Concept Demonstration 
• Collected SF Bay surface water samples 
• Transferred soil to RSY Pads and spread to appropriate depth for processing 
• QC’d and started radiological survey of RSY Pads D4 (Layer 2), D6 (Layer 2), and C1 and 

C3 (S3 soil) 
• Conducted over-excavations and collected step-out samples: 

– EX02B525, EX02B288, EX02S320, EX02B122C, EX02B250, EX02GR71SW, 
EX02TA16A 

• Continued transferring soil to stockpiles and screening to 2-inch minus with PowerScreen 
• Site maintenance (BMPs, fencing, etc.) 
• Sanitized all equipment daily 

(b) (4)
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• Conducted upwind and downwind continuous air monitoring as well as work area real-time 
dust monitoring using personal data RAMs (PDRs). 

 
 
Analytical Results 

• See attached, new results are highlighted. 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD  

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 

 
Work to be accomplished the remainder of this week 

• Continue screening excavated soil to remove smaller debris 
• Continue S3 Proof-of-Concept Demonstration with RSY Pad Screening 
• Transfer soil to RSY Pads and spread to appropriate depth for processing 
• QC and radiological survey of RSY Pads  
• Conduct over-excavations and collected step-out samples 
• Waste stockpiling 
• Collect SF Bay surface water samples 
• Air monitoring, site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next three weeks (See attached current plus 3-week look ahead) 

• Conduct over-excavations and confirmation sampling as necessary 
• Conduct backfilling of excavations as appropriate 
• Screen excavated soil to remove smaller debris 
• Continue S3 Proof-of-Concept Demonstration with RSY Pad Screening 
• Load, place and scan soil on RSY Pads 
• Conduct upwind and downwind continuous air monitoring as well as work area real-time dust 

monitoring using personal data RAMs (PDRs). 
• Site maintenance (BMPs, fencing, etc.) 

 
 
Inspections 
 

Preparatory 
• None 
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Initial 
• None 

 
Follow-up 

• Dust Control and Air Monitoring 
• Radiological Controls 
• UXO Construction Oversight 
• Soil Excavations 
• Confirmation Sampling 

 
Off-site Work or Materials Testing 

o None  
 
Additional Documentation Required  

o None   
 
QC, Production Issues  

o None 
 
Safety Issues 

o All work was completed safely with no accidents or near misses reported. 
 
Items That May Require Revising Project Plans  

o None   
 
Action Items 
 
 
 
Comments/Questions 
 





 
Analytical Results 

Final Confirmation Soil Samples 
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(3,400mg/kg), and south sidewall 
(2,800mg/kg) 

EX02B415 06/23/20 Y 
Arsenic, Lead, 
Aroclor-1260 OK to backfill 

EX02S320 

06/23/20 N 

Benzo(a)pyrene, 
Benzo(b)fluoranthene, 

Aroclor-1260 

AR-1260 exceeds T2 (3.7mg/kg) in 
north sidewall (34mg/kg), south 
sidewall (4.5mg/kg), and west 
sidewall (40mg/kg) 

EX02B122A 
06/22/20 N TPH, Aroclor-1260 

Total TPH exceeds Tier 2 criteria 
(3,500mg/kg) in excavation floor 
(6,011mg/kg) 

EX02B288 

06/09/20 N Lead, Zinc 

Lead (2,200mg/kg) and Zinc 
(5,100mg/kg) in floor, and Lead 
(3,900mg/kg) and Zinc 
(85,000mg/kg) in the east sidewall 
exceeded Tier 2 criteria (Lead 
775mg/kg, and Zinc 3,600mg/kg) 

EX02GR184SW 06/03/20 Y Aroclor-1254 OK to backfill 

EX02B456 6/5/20-
6/8/20 Y Copper, Zinc, TPH OK to backfill 

EX02B401 5/21/20-
6/01/20 N Aroclor-1260 

AR1260 (31,000 mg/kg) exceeds T2 
(3.7mg/kg) in east sidewall  

EX02GR179SW 

06/04/20 N Copper, Zinc 

Copper (1,000mg/kg in floor, 
6,000mg/kg in south sidewall) 
exceed, T2 criteria (620mg/kg)  
Zinc (1,500mg/kg in floor, 820 mg/kg 
in south sidewall) exceed, T2 criteria 
(790mg/kg) 

EX02GR179SW 06/30/20 Y Copper, Zinc Backfilled OK to backfill 
EX02SS310 06/02/20 Y Lead OK to backfill 

EX02B412 
05/24/20 N Benzo(a)pyrene 

B(a)P exceeds T2 criteria (1.7mg/kg) 
in west sidewall (1.8mg/kg) and east 
sidewall (1.9mg/kg) 

EX02B412 
sidewall step-

out 6/8/20 N Benzo(a)pyrene 
B(a)P exceeds T2 criteria (1.7mg/kg) 
in east sidewall (2.8 mg/kg) 

EX02B412 
sidewall step-

out #2 7/6/20 Y Benzo(a)pyrene OK to backfill 
EX02B398 05/20/20 Y Lead OK to backfill 

EX02B461 05/14/20 N 
Benzo(a)pyrene 

Benzo(b)fluoranthene 
B(a)P (2.4mg/kg) exceeds T2 
(1.7mg/kg) in west sidewall 
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EX04B030 – 
Pre-

characterization 

12/10/19 N   

   PCBs, metals  

3 sidewalls exceeded Tier 2 criteria. 
Plan to extend excavation on 3 sides 
to 2 feet beyond pre-characterization 
locations. 

EX13B007 12/10/19 N PCBs  
    PCB above limit in 3 sidewalls 
EX72SS23  12/10/19 Y Zinc Backfill complete 
     

EX01SS350 12/10/19 N PCBs 
PCB above limit in all 4 sidewalls 
and bottom 

     
EX56B021 12/30/19 Y Mercury Backfill complete 
     

Notes:  
Table presents confirmation sample results unless otherwise noted. 
 
a   Sidewall will be over-excavated 2-feet back from the original sidewall and laterally  (10-feet maximum 

on each side of confirmation sample location).  A confirmation sample will collected at the same depth as 
the original confirmation sample and analyzed for the constituent that exceeded Tier 2 criteria in the 
original confirmation sample.  

 
Floor will be over-excavated 1-foot deeper and laterally (2.5-feet in each direction from the original 

confirmation sample location.  A confirmation sample will collected at the same location as the original 
confirmation sample and analyzed for the constituent(s) that exceeded Tier 2 criteria in the original 
confirmation sample.  Unless an additional step-down excavation extends the original 
planned excavation depth to below 5 feet, additional sidewall samples are not required 
and only a replacement bottom sample will be collected. 

 
 See Section 8.3.6 of RAWP and Section 17.1.2 of the SAP 






